Site Name: Oakland Avenue

Date: 10 February 1989
Subject: POLREP #9 - Removal Action
Location: Site #92
Nashua, New Hampshire
Pollutant: Asbestos
Occurrence Date: 1960's
Environmental Media affected: Land, water, air \ m me“n
Severity: Potentially Major
Quantity Discharged: Unknown SDMS DocID 271345
Category: Onshore/Non-transportation
Source: Dumping of asbestos waste
materials by John-Manville
OSscC: Paul R. Groulx - U.S. EPA Region 1
Latest POLREP: POLREP 8 - October 26, 1988

OFFICE TELEPHONE NUMBER: (617) 860-4308

I. Background:

The Oakland Avenue asbestos waste site is a one acre vacant lot
surrounded by a residential neighborhood between the dead ends of
Oakland Avenue, approximately one mile from the center of downtown
Nashua, New Hampshire. The site is located on tax map #109, lot
#'s 41, 47, 48, and 36. The major portion of the site is owned by
the City of Nashua.

The site is surrounded by slopes partially composed of waste
asbestos materials and a wetland associated with Salmon Brook.
Sheet scraps of asbestos board protrude from the slope, with large
sheets also visible along the top edge of the slope. Other slopes
nearby appear to be free of asbestos, although solid waste debris
is present. Asbestos board sheets are also being used as a fence
and patio-type walkway on the abutting property east of the site.

A path crossing through the site connects the two dead ends of
Oakland Avenue and is used by area residents as a short-cut.
There are warning signs posted in the area.

II. Actions Taken

Mar 13, 1987 - ATSDR Health Assessment was issued.

Mar 17, 1987 - Notice letters were sent to property owners.

Mar 23, 1987 - Action Memorandum obligating $200,000 was
approved.

Mar 30, 1987 - Draft IAG with U.S. Army COE was submitted for
review.

May 01, 1987 - IAG was submitted and approved by U.S. Army COE.
(DW 96-932482-01-0 (4/1/87-6/1/88)

Jun 12, 1987 - Preliminary conceptual design was completed.



Jun
Jun
Jun
Jul
Jul
Jul

Sep

Apr

Apr

Sep

Sep

Sep

Sep

Oct

Jan

Jan

Jan

16,
24,
25,
05,
14,
31,

02,

05,

15,

15,

16,

23,

27,

13,

10,

13,

20,

1987
1987
1987
1987
1987
1987

1987

1988

1988

1988

1988

1988

1988

1988

1989

1989

1989

0SC met with State of New Hampshire officials

to review conceptual plans.

0SC presented conceptual plans for city

review.

0SC submitted comments to US Army COE for final

plans.

0SC conducted informational meeting with area

residents.

A meeting was held between the US EPA and US

Army COE to review plans for 95% completion of

design & specifications.

US Army COE commenced bid solicitation.

Due to an inadequate response to the first bid

solicitation and the fact that the bids received

were substantially higher than obligated

funding, no contract was awarded.

U.S. Army COE revised the bid package and

resolicited interested contractors.

Bids were received. Two contractors were

disqualified by elements of the Small

Business Clause of the bid package. Of the

remaining bids, the lowest was twice the

obligated budget for the total project.

No contract was awarded due to EPA Removal

Funding restraints.

Action Memorandum ceiling was increased.

Request for $200,000 was signed by Regional

Administrator.

Amendment 02 IAG with the US Army COE was

signed, extending the project/budget period that

was to end 8/30/89 and increasing the total

project ceiling ( project # DW96-932482-01-2).

0SC met with Nashua officials to discuss the

city's willingness to accept asbestos waste

evolved during the removal into its sanitary

landfill which is state approved for asbestos

disposal.

0SC received letter from City of Nashua on the

specifications for the acceptance of asbestos

at the city owned landfill

The U.S. Army COE was sent the specification

requirements regarding the disposal of waste

asbestos into the Nashua city landfill to be

included in the new bid package.

Amendment # 0001 was made to asbestos abatement

project # DACW33-89-B-0010. Changes of a

technical nature were made to the bid
proposal.

Administrative Record was delivered to the

Nashua City Library for Public Review.

- Amendment # 0002 was made to asbestos abatement

project # DACW33-89-B-0010. Changes were made
in the wage structure to conform to local pay
scales.



Jan 24, 1989 - Amendment # 0003 was made to asbestos abatement
project # DACW33-89-B-0010. Clerical changes in
the document were made.

Feb 07, 1989 - Bid Closed/Opening at 1400 hours
Location: US ACE, Building 111

424 Trapello Road, Waltham, MA

IIT. Future Actions

Feb 10, 1989 - U.S. EPA awaits awarding of U.S. Army COE
project #DACW33-89-B-0010.

IV. ' Funding Status

US EPA obligated an additional $200,000 to this site, increasing
the TOTAL PROJECT CEILING to $400,000.

Financial Data:

DOCUMENT
CONTROL NUMBER ACCOUNT NUMBER DOLLAR AMOUNT COST ALLOCATION
230003 7QEA1ANE92 $120,000 US Army COE
ER0030 8TFA1ANEO92 $200,000 US Army COE
$ 50,000 TAT
$ 20,000 Intramural
$ 10,000 FEMA
TOTAL PROJECT CEILING $400,000
CASE PENDS:

February 10, 1989

Paul R. Groulx, On Scene Coordinator Date
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